
	(B)	Name	Duration	Start	Finish	Notes	Predecessors
1	5	Project Setup	4 days?	3/27/21 8:00 AM	3/30/21 5:00 PM	Setting up profile an	
2	<u> </u>	Research:Wikipedia	2 days?	3/27/21 8:00 AM	3/28/21 5:00 PM	Research on using quer	
3	<u> </u>	Research: Github	2 days?	3/27/21 8:00 AM	3/28/21 5:00 PM	Research on how to us	
4		Research: Git	2 days?	3/29/21 3:00 AM	3/30/21 5:00 PM	Learning git and applyi	
5		Requirements Elicitation	7 days?	3/31/21 8:00 AM	4/6/21 5:00 PM	Defining Requirements	1
6	□	Defining the project scope	5 days?	3/31/21 8:00 AM	4/4/21 5:00 PM		
7		Questionaries	5 days?	3/31/21 8:00 AM	4/4/21 5:00 PM		
8	□	Research: PubMed	5 days?	4/1/21 8:00 AM	4/5/21 5:00 PM		
9		Reserch: Entrez	3 days?	3/31/21 8:00 AM	4/2/21 5:00 PM		
10	Ö	Requirements Validation	2 days?	4/5/21 8:00 AM	4/6/21 5:00 PM		
11		≹ <mark>!</mark> Software Requirements Spe	5 days?	4/7/21 8:00 AM	4/11/21 5:00 PM	Preparing software re	5
12		Mock-ups	5 days?	4/7/21 8:00 AM	4/11/21 5:00 PM		
13		Requirements revised	5 days?	4/7/21 8:00 AM	4/11/21 5:00 PM		
14		Scenarios	5 days?	4/7/21 8:00 AM	4/11/21 5:00 PM		
15	<u> </u>	<mark>≹</mark> Project Planning	8 days?	4/13/21 8:00 AM	4/20/21 5:00 PM	Validation of require	11
16	₩	Scenarios adjustment	5 days?	4/13/21 8:00 AM	4/17/21 5:00 PM		
17	✓	Mock-ups adjustment	8 days?	4/13/21 8:00 AM	4/20/21 5:00 PM		
18		Software Requirements Spe	10 days?	4/16/21 8:00 AM	4/25/21 5:00 PM	Redefining SRS docum	11;15
19			5 days?	4/21/21 8:00 AM	4/25/21 5:00 PM		
20	□	Functional Requirements A	5 days?	4/16/21 8:00 AM	4/20/21 5:00 PM		
21		Non-functional Requireme	5 days?	4/21/21 8:00 AM	4/25/21 5:00 PM		
22		👯 Project Planning	7 days?	4/21/21 8:00 AM	4/27/21 5:00 PM	Planning Project	18
23	□	Creating Gantt Chart	7 days?	4/21/21 8:00 AM	4/27/21 5:00 PM		
24		🛊 Project Design	5 days?	4/26/21 8:00 AM	4/30/21 5:00 PM	Creating Design Diagr	18
25	Ö	Use Case Diagrams	5 days?	4/26/21 8:00 AM	4/30/21 5:00 PM		
26		Class Diagram	5 days?	4/26/21 8:00 AM	4/30/21 5:00 PM		
27		Sequence Diagram	5 days?	4/26/21 8:00 AM	4/30/21 5:00 PM		
28	5	Project Implementation	60 days?	5/3/21 8:00 AM	7/1/21 5:00 PM	Implementing and testi	18;22;24



	23 May 21		30 May 21		6 Jun 21		13 Jun	21	20 Ju	n 21	27 Jun 21	4 ,	lul 21	11	Jul 21		18 Jul 2	1	25 J
T F S	SSMTW	ΓFS	SMTWT	ΓFS	SMTW	T F S	SMT	WTF	SSM	TWTI	27 Jun 21 F S S M T W	TFSS	MTWT	FSS	M T W T	FS	SMT	NT F	SSM
												Selin							
								SW	E 573 Pi	roject -	page3								

ul 21 T W T F S SWE 573 P...