		Name	Duration	Start	Finish	Notes	Predecessors
1		**Project Setup**	**4 days?**	**3/27/21 8:00 AM**	**3/30/21 5:00 PM**	**Setting up profile an...**	
2		Research:Wikipedia	2 days?	3/27/21 8:00 AM	3/28/21 5:00 PM	Research on using quer...	
3		Research: Github	2 days?	3/27/21 8:00 AM	3/28/21 5:00 PM	Research on how to us...	
4		Research: Git	2 days?	3/29/21 3:00 AM	3/30/21 5:00 PM	Learning git and applyi...	
5		Requirements Elicitation	**7 days?**	**3/31/21 8:00 AM**	**4/6/21 5:00 PM**	**Defining Requirements**	1
6		Defining the project scope	5 days?	3/31/21 8:00 AM	4/4/21 5:00 PM		
7		Questionaries	5 days?	3/31/21 8:00 AM	4/4/21 5:00 PM		
8		Glossary	5 days?	4/1/21 8:00 AM	4/5/21 5:00 PM		
9		Non-functional Requirements adjusted	3 days?	3/31/21 8:00 AM	4/2/21 5:00 PM		
10		Research: Activity Stream	2 days?	4/5/21 8:00 AM	4/6/21 5:00 PM		
11		Creating Gantt Chart	**5 days?**	**4/7/21 8:00 AM**	**4/11/21 5:00 PM**	**Preparing software re...**	5
12		Mock-ups	5 days?	4/7/21 8:00 AM	4/11/21 5:00 PM		
13		Requirements revised	5 days?	4/7/21 8:00 AM	4/11/21 5:00 PM		
14		Scenarios	5 days?	4/7/21 8:00 AM	4/11/21 5:00 PM		
15		**Requirements Validation**	**8 days?**	**4/13/21 8:00 AM**	**4/20/21 5:00 PM**	**Validation of require...**	11
16		Scenarios adjustment	5 days?	4/13/21 8:00 AM	4/17/21 5:00 PM		
17		Mock-ups adjustment	8 days?	4/13/21 8:00 AM	4/20/21 5:00 PM		
18		**Software Requirements Spe...**	**10 days?**	**4/16/21 8:00 AM**	**4/25/21 5:00 PM**	**Redefining SRS docum...**	11;15
19		Glossary	5 days?	4/21/21 8:00 AM	4/25/21 5:00 PM		
20		Functional Requirements A...	5 days?	4/16/21 8:00 AM	4/20/21 5:00 PM		
21		Non-functional Requireme...	5 days?	4/21/21 8:00 AM	4/25/21 5:00 PM		
22		**Project Planning**	**7 days?**	**4/21/21 8:00 AM**	**4/27/21 5:00 PM**	**Planning Project**	18
23			7 days?	4/21/21 8:00 AM	4/27/21 5:00 PM		
24		**Project Design**	**5 days?**	**4/26/21 8:00 AM**	**4/30/21 5:00 PM**	**Creating Design Diagr...**	18
25		Use Case Diagrams	5 days?	4/26/21 8:00 AM	4/30/21 5:00 PM		
26		Class Diagram	5 days?	4/26/21 8:00 AM	4/30/21 5:00 PM		
27		Sequence Diagram	5 days?	4/26/21 8:00 AM	4/30/21 5:00 PM		
28		Project Implementation	60 days?	5/3/21 8:00 AM	7/1/21 5:00 PM	Implementing and testi...	18;22;24

Resource Names
Selin
Selin
Selin
Selin
Selin
Selin
Selin
Selin
Selin
Selin
Selin
Selin
Selin
Selin
Selin
Selin
Selin
Selin
Selin
Selin

1 | 23 May 21 | 30 May 21 | 6 Jun 21 | 13 Jun 21 | 20 Jun 21 | 27 Jun 21 | 4 Jul 21 | 11 Jul 21 | 18 Jul 21 | 25 J

T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M

Selin

ul 21				
T	W	T	F	S
SWE 573 P...				